

Sprint 3 Report

VeriFi · July 14, 2026

Sprint Period: July 8 – July 14, 2026

Actions to Stop Doing

- Working in isolation without checking integration early.
- Waiting until the end of the sprint to test integration and prompt components with the rest.
- Merging items directly into the main branch, we have run into some conflicts.

Actions to Start Doing

- Integrate components earlier in the sprint.
- Sending in more frequent pull requests and looking over code before merging
- Have more short check-ins meeting with the group.

Actions to Keep Doing

- Regular communication through Discord.
- Testing features before merging.
- Documenting every step.

Work Completed / Not Completed

Completed

ID	User Story	Pts
US-3.1	Created citations for user questions, frontend and backend completely integrated and contracts materialized.	8
US-3.2	Cleaned up the UI, optimizations	3
US-3.4	Integrated the prompt system with the backend so answers were generated using the retrieved documents. Tested the responses and checked that the citations were correct.	5

Not Completed

ID	User Story	Pts
US-3.3	As a user, I want to utilize a complete application that has been tested and debugged before launch for a smooth user experience	3

Work Completion Rate

Metric	Value
Total user stories completed	3
Total story points completed	17/ 20
Total estimated ideal work hours	17 hrs
Total sprint days	7
User stories / day	0.43
Ideal work hours / day	2.42
Avg. user stories / day (Sprints 2–3)	0.79
Avg. ideal work hours / day (Sprints 2–3)	4.2

Points scored

