

Sprint 4 Plan

Team VeriFi · Sprint Completion: July 21, 2026 · Revision 1: 07/15/26

Sprint Period: July 15, 2026 – July 21, 2026

Sprint 4 — Final Touches and QA

Goal: Full Project framework should be completed. Users should be able to ask questions and receive conversational results grounded in real citations. Tests and QA should be done.

User Stories & Tasks

Priorit y	ID	User Story	Story Points
1	4.1	As a fidelity account holder, I want a customer service experience that feels real and accurate - Task 1: Integrate LLM API with Chris' queries and Divya's Prompt engineering - Task 2: Run tests to verify accuracy of LLM - Task 3: Run tests to identify points of hallucination - Task 4: Write documentation for how to run the full project pipeline Total: 5 story points	5
2	4.2	As a user of Verifi, I want to be able to see what documents and passages have been used. Along with an account and record of previous chats. - Task 1: Be able to bring up and cite the document/section pertaining to the answer given - Task 2: Be able to have an account and a history of previous chats with Verifi - Task 3: Finish up any and all documentation and leave all buttons/features connected Total: 3 story points	3
3	4.3	As a user, I want to receive fast and relevant answers that are not truncated. - Task 1 - implement semantic structured chunking - Task 2 - implement caching	4

Team Roles


Christopher: Product Owner

Divya: Developer
Ethan: Developer
Sai: Developer
Srushti: Developer, Scrum Master

Initial Task Assignment

Christopher: 4.3 – Task 1 & 4
Ethan: 4.1 — Task 1.1
Sai: 4.2 — First task:
Divya: 4.4 — First task:
Srushti: 4.3 — First task: Task 1

Initial Burnup Chart



Initial Scrum Board

User Stories	Tasks To Do	Tasks In Progress	Tasks Completed
4.1 As a fidelity account holder, I want a customer service experience that feels real and accurate	- Task 3: Run tests to identify points of hallucination	- Task 2: Run tests to verify accuracy of LLM	- Task 1: Integrate LLM API with Chris' queries and Divya's Prompt engineering

User Stories	Tasks To Do	Tasks In Progress	Tasks Completed
	- Task 4: Write documentation for how to run the full project pipeline -		
4.2 - As a user of Verifi, I want to be able to see what documents and passages have been used in past responses along with a record of previous chats.	Task 1: Be able to bring up and cite the document/section pertaining to the answer given	Task 2: Be able to have an account and a history of previous chats with Verifi Task 3: Finish up any and all documentation and leave all buttons/features connected	
4.3 As a user, I want to receive fast and relevant answers that are not truncated.			Task 1 - implement semantic structured chunking - Task 2 - implement caching

Scrum Dates

- Meeting 1: 07/21/2026, 9:30AM - 9:45AM — With TA
- Meeting 2: 07/18/2026,
- Meeting 3: 07/21/2026, 10:00AM - 10:15AMAM — With TA