

Sprint 4 Report

VeriFi · July 20, 2026

Sprint Period: July 15 – July 21, 2026

Actions to Stop Doing

- Stop pushing new features
- Stop pushing without documentation

Actions to Start Doing

- Ensure product quality through testing
- Demo the product on everyone's machine to verify quality
- Read through and understand teammate's documentation
- Create Final Presentation and practice

Actions to Keep Doing

- Regular communication through Discord.
- Communicating issues.
- Documenting every step.

Work Completed / Not Completed

Completed

ID	User Story	Pts
US-4.1	As a fidelity account holder, I want a customer service experience that feels real and accurate	5
Us-4.2	As a user of Verifi, I want to be able to see what documents and passages have been used	3
US 4.3	As a user, I want to receive fast and relevant answers that are not truncated.	4

Not Completed

ID	User Story	Pts
US-		

Work Completion Rate

Metric	Value
Total user stories completed	2
Total story points completed	8/8
Total estimated ideal work hours	8 hrs
Total sprint days	7
User stories / day	0.25
Ideal work hours / day	1.14
Avg. user stories / day (Sprints 3–4)	0.35
Avg. ideal work hours / day (Sprints 3–4)	1.78

Burnup Chart:

Points scored

